TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Task Time involved responsible Comments Date (student initials) Coming up with Ideas WP, NT Brainstormed answers to the prompt 2/9/22 1.5 hours 1. 2/10/22 Coming up with Ideas 1.5 hours WP, NT Finalized our answer to the prompt 2. 2/14/22 1.5 hours WP, NT Organizing Ideas Created a system to share notes with the team in an organized manner. 3. 2/15/22 Logo/Website Identity 3 hours WP, NT Brainstormed about what the website should look like along with colors and logo designs. 4. WP, NT Outlined possible pages for the site along with 2/16/22 Created Outline 3 hours content for each page. 5. 2/22/22 3 hours Finalized Outline WP, NT Finalized the pages on the site and the possible content on those pages. 6.

Advisor Name:	Dewey Esquinance	Student Initials:	
Advisor Signature:	Day Eymin		

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Task Time involved responsible Date Comments (student initials) Designed Site WP Designed desktop and mobile navigation 2/23/22 3 hours Header/Navbar headers for the site. 1. 2/24/22 Designed Site Footer 3 hours WP Designed Site footer for desktop and mobile. 2. 4 hours WP Designed Home Designed the layout of the home page for both 2/25/22 - 2/26/22 desktop and mobile across two days. Page Layout 3. 2/28/22 - 3/1/22 Designed Schedule 4 hours WP Designed the layout of the schedule page. Page Layout 4. Writing Information Began writing information for the home, 2/28/22 2.5 hours NT schedule, and timeline pages. for Prompt 5. 3 hours 3/2/22 Designed History WP Designed history page and fixed the timeline on Page the page. 6.

Advisor Name:	Dewey Esquinance	Student Initials: WP, NT	
Advisor Signature:	Day Eguin		

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Task Time involved responsible Date Comments (student initials) Designed shop page WP Designed Shop page and came up with ideas 3/3/22 1.5 hours for products. 1. 3/4/22 Created 3D renders 3 hours NT Created the products "sold" on the shop page. of products 2. 3 hours WP 3/5/22 Designed interviews Designed the layout of the interviews page along with fixing the modal pop-ups. page 3. 3/6/22 Created interviews 1 hour NT Created the interviews seen on the interviews page. 4. WP, NT Designed and decided what content to put on this page. Part of this time was dedicated to 3/7/22 - 3/8/22 Designed 5 hours Behind-the-scenes designing while the other was getting the page content needed for this page. 5. 3/8/22 Designed demos 1 hour WP Designed the demos page along with the thumbnails displayed on the site. page 6.

Advisor Name:	Dewey Esquinance	Student Initials:
Advisor Signature	Day Eymins	

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Time involved Task responsible Date Comments (student initials) Formatting Website WP Formatted the site to match mobile design 3/11/22 - 3/14/22 6 hours requirements if those were not already previously met. Also tweaked some of the sizing on the site. 1. 3/15/22 Finalizing Design 4 hours WP, NT Finalized the design for the website, filled in any missing information, and double checked for errors. 2. 3. 4. 5. 6.

Advisor Name: Dewey Esquinance	Student Initials:WP, NT	
Advisor Signature:		